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FIRE STATION # 2 

The PPBC was given an update on the design process for both Fire Station # 2 and Public 

Safety (Police/Fire) projects at their 6/26 meeting.  For Fire Station # 2, the temporary 

locations still on the table for discussion are (a) purchasing adjacent property; (b) former 

Hillside School (sharing space with some full-day Kindergarten classes); and (c) Avery 

Field.  The Police Department will use the former Hillside School for a temporary 

location, but no additional space is needed for the Fire Station # 1, as their new space will 

be built on adjacent land while they still occupy the current station.   

________________________________________________________________________ 

RESERVOIR ALL-PERSON TRAIL 

The survey work is complete and has been sent to the boardwalk manufacturers.  Erosion 

controls will go in place on or about July 8
th

, followed by some limited tree clearing.  The 

trail has been designed around healthy trees, so only trees in poor condition or that have 

been damaged by beavers will be removed.  The anticipated plan is to start work in the 

back near the wells, create the paths and install the stone dust where appropriate, and then 

install the modular boardwalk units, which also include a bridge and two fishing docks.     

________________________________________________________________________ 

OPEN SPACE AND RECREATION PLAN  

The Conservation Director is working with the consultant to get a draft of the full plan for 

review so that it can then be distributed to various boards, including the Commission, for 

input.    

________________________________________________________________________ 

WILLIAMS SCHOOL TRAIL 

The layout for the new trail at the new Williams School has been done.  The Student 

Conservation Association will be here in late July/early August for two weeks to get as 

much of the work done as possible.   

________________________________________________________________________ 

 


